

## **Bukit Barisan 2009 Q1**

**Year:**

2009

**Protocol Problems:**

We have surveyed and identified couples of areas for climate station. The proposed area will probably need another permit from the national park to cut some of the trees. The proposed area however, will be a bit far from our field station which security maybe a concern.

**Schedule Problems:**

Climate protocol will be started pending equipment arrival on site and approval from the national park.

**Logistical Problems:**

Climate equipment has been sent from WCS NY office and arrived in Indonesia. We are now working on free-tax paperwork. We are waiting for recommendation letter from Department of Forestry. This letter will be sent to FedEx to get the equipment.

---

**Source URL:** <http://www.teamnetwork.org/en/quarterly-report-%28wcs%29/2009-q1-0>